
Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held June 15, 2004
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Not Present
Date:

Mike Collins, Project Manager, DOE-RL

Date: ^/r®
Woody R6rProject Manager, DOE-ORP

Date:7 d 7'
Eric Van Mason, Project Manager, Washington State Department of Eco ogy

Contractor Concurrence

Date: ^ 17
Anthony Miskho, DR Repo rt Coordinator, FH

Purpose: Discuss LDR Repo rt related topics
The attached minutes are comprised of the following:
Attachment I - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Commitments and Workshop Item Agreements



Electronic Distribution:

J. Ayres Ecology
D. Bartus EPA
L. Bostic BNI
S. B. Cherry FH
M. S. Collins DOE-RL
B. Cum BNI
J. D. Doughty CH2M Hill
M. S. French DOE-RL
R. H. Gurske FH
J. B. Hebdon DOE-RL
M. F. Jarvis DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
R. P. 011ero BHI
J. E. Rasmussen DOE-ORP
W. Russell DOE-ORP
G. L. Sinton DOE-RL
E. R. Skinnarland Ecology
H. T. Tilden PNNL
E. VanMason Ecology
B. D. Williamson DOE-RL
R. W. Wilson Ecology
D. M. Yasek BHI

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held June 15, 2004
9:30 am to 11:30 am

1. Last meeting minutes

2. Hot topics

• Ecology comments on LDR report (Ecology extended comment period to
July 14, 2004 in May 27, 2004 letter. Ecology discussed a partial list of draft
comments)

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

• None

4. Action Item Status (See Attachment 3)

5. Workshop items

• Consolidation of requirements documents and any other new agreements from
workshops (From March 14, 2002 Resolution of Dispute) - Ongoing

• Comment 45: Characterization (SST/DST related) (From July 16, 2003 Ecology
letter)- Ongoing

6. Next meeting (date and time): July 20th, 2004, 9:30 —11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held June 15, 2004
9:30 am to 11:30 am

Attendance List

Name	 Organization

E. Van Mason
A. G. Miskho
H. T. Tilden
J. D. Doughty
D. M. Yasek
W. Russell
E. Murphy-Fitch
D. J. Teimouri

Ecology
FH
PNNL
CH2M HILL
BM
DOE-ORP
FH
FH (summer hire)



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held June 15, 2004
9:30 am to 11:30 am

Commitments and Workshop Item Agreements

Action # Responsible Description Date Closed
Party

06-2004-01 Ecology Provide rationale why reporting period
generation volume is important

06-2004-02 DOE Determine is reporting period generation volume
is available and where it is located

05-2004-01 DOE-ORP Set up a meeting to resolve action items 10- 6/15/04
2003-01 and 06-2003-01.

10-2003-01 DOE-ORP Draft text to add into location-specific data 6/15/04
sheets question 2.11.2 for SST and DST.

06-2003-01 DOE-ORP Identify coordination opportunities between
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.
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